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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year:

[] Quarter 1 (Jan 1 — Mar 31)
X Quarter 2 (Apr 1 — Jun 30)
[] Quarter 3 (Jul 1 — Sep 30)
[] Quarter 4 (Oct 1 — Dec 31)

WisDOT research program category:
] Policy research X] Wisconsin Highway Research Program
[] Other [] Pooled fund TPF#

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database

Project investigator: Mark S. Meyers Phone: 608-342-1542 E-mail: meyersm@uwplatt.edu

Administrative contact: Peg Lafky Phone: 608-266-3663 E-mail: Marguerite.Lafky@dot.wi.gov

WisDOT contact: Jeff Horsfall Phone: 608-243-5993 E-mail: jeffrey.horsfall@dot.wi.gov

WisDOT project ID: 0092-11-04 Other project ID: Project start date: 10/21/2010

Number of extensions: 0

Original end date: 10/21/2012 Current end date: 10/21/2012

Project schedule status:

] On schedule ] On revised schedule ] Ahead of schedule X Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$63,951.00 12,193.61 $27,458.84 43% 40%

Project description:

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT
project related records by spatial location, which will facilitate the planning of geotechnical
explorations and provide geotechnical data for planning and design of transportation facilities and to
to analyze the data in the database for trends and correlations relating to location, soil type, soll
classification, geologic source, index properties, structural design values, etc., and to compare the
trends to typical published values for respective soil types.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress this quarter included continuing to scan data at the Truax facility. The Regional Offices in Green Bay,
Rhinelander, and Wisconsin Rapids were visited. We done at Green Bay and Rhinelander and have about three days of
scanning left at Wisconsin Rapids.

Anticipated work next quarter:

Our plan is to continue scanning Geotechnical data at the DOT Truax Office, continuing to enter data into the database,
perform Quality Assurance/Quality Control on the data provisioned into the database, and scanning of Geotechncial Data
at the LaCrosse, Superior, Eau Claire, and Wisconsin Rapids Offices Regional Offices. Bob Arndorfer indicated we will
need to visit the Southeast Region just to verify what was and was not scanned for the previous data base project for the
Milwaukee area.



Circumstances affecting project or budget:
None that have not been addressed in previous reports, except that we have had minimal response from the Regions
regarding what data they have been able to locate.

We have requested a One-year no cost time extention. | have been told it was approved and was being routed for
signatures, but | have not yet seen the extension paperwork.

Insert Gantt chart and other project documentation — attach additional pages if necessary

Exhibit 1
UW-Platteville Schedule Update

FY 2012-2013

Task O NDJ FMAMI]J ] A S
Task 1: Literature Search Proposed Completed
Actual
Task 2: Data Collection and Review Proposed Completed
Actual
Task 3: Database Design/Development Proposed Completed
Actual
Task 4: GIS Design and Linkage Proposed Completed
Actual
Task 5: Provisioning the Data Base Proposed _
Actual
Task 6: Data Analysis Proposed _
Actual
Task 7: Report Proposed -
Actual
TOC Review/Final -
Submittal /Presentation Proposed
Actual

Note: This chart shows only October 2012 to October 2013, which is the time frame of the extension. This is a schedule
proposing what will be completed and when.
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